
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:56 PM

Run date

Time

Reviewer: Wright, Doug 30-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 142 Date: 25-Aug-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 351

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts , & on the facade plates ,
crews started at 7:00 AM.

Carlos , Augie , & Joshua had to work on the barge rigging the pieces . Jacob , & Barry were inside
the tower shafts to place the washers , nuts , & snug the bolts . Tony , & Kevin had to work on the
erection .

Tony & Kevin had to work on the South bottom façade plate . Crews had to remove one of the
angles in order to fit the bottom plate in place . Crews started at 7:20 AM. They were done at 7:55 AM.

After that , crews had to work on the North façade bottom plate . The bottom plate was in the air
at 8:20 AM. Crews were done setting the plate in place at 8:45 AM.

Then , crews had to place one façade side plate in each location . The 1st side plate was on the
North , then , East , West , & South . Crews started 8:55 AM. They were done at 10:55 AM. All plates were
secured with 2 bolts on each side .

Crews started to work on the struts at 11:00 AM. The inner strut for the West towers was in the air
at 11:20 AM. It was set in place , secured with bolts , & the crane was released at 11:40 AM.

In the afternoon , crews continued to work on the struts . They started on the outer strut for the
West towers at 12:40 PM. Crews were done at 1:10 PM.

Then , crews had to work on the North strut . They started at 1:15 PM. Crews were done at 1:45 PM.
They started on the East struts at 1:55 PM. Crews were done at 2:40 PM. They started on the South strut
at 2:50 PM. They were done at 4:00 PM. All struts were secured with temporary bolts .

In addition to that , crews had to set the 2nd façade plate on the South towers , & set the 2 cross
beams between East & West façade side plates . They started at 4:15 PM. Crews were done at 5:10 PM.
Crews had to wrap up their tools & equipment . They left at 5:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 142 Date: 25-Aug-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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